CERES Subsystem Delivery Schedule - December 2005
(Next CERES Science Team Meeting: April 26 - 28, 2006 in Williamsbur g)

Preliminary Delivery to Release to CERESIib New
Subsystem Delivery Reason for Delivery Délivery
Memo to CM CERESCM | Langley DAAC Needed PGE(9)
I nstantaneous November 11 | November 25 December 2 | To process Aqua Edition2A CRS on the IBM X X
SARB cluster for 7/02 - 12/04.
(SCCR 597)
Instrument N/A January 6 January 6 Aquagainsfilesfor April 2005 - September
2005.
ERBE-like N/A January 6 January 6 Aqua spectral response function files for April
2005 - September 2005.
Clouds Mid-January To handle the NoSW IES files in the PCF genera-
tor.
GGEO January 6 January 20 January 20 Final Edition2A March 2003 - December 2004
Coefficients
TISA Averaging February 2006 Process TerraBeta TSI.
Instrument N/A February 17 February 17 | TerraEdition2 gainsfiles for July 2005 - Decem-
ber 2005.
ERBE-like N/A February 17 February 17 | TerraEdition2 spectral response functionfilesfor
July 2005 - December 2005.
Synoptic SARB February 17 March 3 March 10 Support Terra/Aqua Beta3 SY NI processing.
Instrument N/A March 17 March 17 Aqua Edition2 gainsfiles for October 2005 -
December 2005.
ERBE-like N/A March 17 March 17 Aqua Edition2 spectral response function files

for October 2005 - December 2005.
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CERES Subsystem Delivery Schedule - December 2005
(Next CERES Science Team Meeting: April 26 - 28, 2006 in Williamsbur g)

Preliminary Delivery to Release to CERESIib New
Subsystem Delivery Reason for Delivery Delivery
Memo to CM CERESCM | Langley DAAC Needed PGE(s)
Instrument N/A March 31 March 31 Aqua Edition3 gainsfiles for June 2002 - Febru-
ary 2006.
ERBE-like N/A March 31 March 31 Aqua Edition3 spectral response function files
for June 2002 - February 2006.
TISA Averaging March 17 March 31 April 7 Support Terra/Aqua Beta3 SYN/AVG/ZAV G
processing.
GGEO March 24 April 7 April 7 Beta coefficients for all of 2005.
Coefficients
Instrument N/A May 5 May 5 Terra Edition3 gains files for February 2000 -
February 2006.
ERBE-like N/A May 5 May 5 Terra Edition3 spectral response function filesfor
February 2000 - February 2006.
GGEO April 28 May 12 May 12 Edition2A final coefficientsfor all of 2005.
Coefficients
Inversion May 5 May 19 May 26 TerralAqua Beta Edition3 SSF processing.
Clouds May 19 June 2 June 9 To process MODIS V005. Delivery needsto be
(SCCR 603) made prior to processing Collection 5. To run
TerralAqua Beta Edition3 SSF.
TISA Gridding June 2 June 16 June 23 Support Terra/Aqua Beta Edition3 SFC process-
ing.
TISA Averaging June 9 June 23 June 30 Support Terra/Aqua Edition2 TSI processing.
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CERES Subsystem Delivery Schedule - December 2005
(Next CERES Science Team Meeting: April 26 - 28, 2006 in Williamsbur g)

Preliminary Delivery to Release to CERESIib New
Subsystem Delivery Reason for Delivery Delivery
Memo to CM CERESCM | Langley DAAC Needed PGE(9)
Clouds ?7?7? Support TRMM VIRS-only processing of August
2001 forward.
Instrument 77? TRMM gainsfiles for December 1997 - April
2000.
ERBE-like 7 TRMM spectral response function files for
December 1997 - April 2000.
TISA Averaging 7? | SCCP-like SRBAVG outputs. Thiswill bea X

new data product.
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